CENAN-PP-H 8 April 2008

MEMORANDUM FOR RECORD
SUBJECT: Newark Bay Study Area Coordination Team Meeting, 8 Apr 08
1. The regularly scheduled monthly interagency coordination meeting was held on April 8, 2008

at the USEPA offices to discuss the USACE and EPA activities in the Newark Bay Study Area
(NBSA). Attendees are as follows:

Thomas Shea USACE, NY District Project Manager (Harbor)
Patricia Donohue USACE, NY District Project Manager (Ops Div)
Elizabeth Butler USEPA, Region 2 Project Manager

Amelia Wagner USEPA, Region 2 Attorney

Sharon Heller PANYNJ Environmental Manager
Elizabeth Buckrucker USACE, KC District Project Manager

2. The following is a summary of the discussions held during the monthly coordination meeting:

a. Contractor GLDD is currently dredging Non-HARS material using GL 53 in the outer
slope area (North of Area B3). Material quantities dredged to date are as follows: 258,612 CY of
Non-HARS material and 487,975 CY of HARS material. Percent completion by material
volume of the contract is 28%. Material dredged is only in Areas C1, C2, C3, D, B3 and outer
slope (north of Area B3). Work in Areas Al, A2, B1 and B2 of the contract has not started
because of the Environmental Fish Window, and is scheduled to commence on 1 June 2008. See
attached diagram.

b. Tom Shea reported that the field work for the Near Field Turbidity/Total Suspended
Solid pilot study and the Stratified Sampling work are complete. In addition, there is no
settlement related activity to coordinate until the silt curtain on South Elizabeth channel (part of
S-NB-2 contract) in a year or two.

c. Tom Shea reported that the District continues to work on the P&S for the S-E-1
contract area and plans to issue the contract documents late in the fiscal year.

b. Patricia Donohue stated that the Corps is in the planning process for a maintenance
dredging project in Newark Bay. The areas to be maintained need to be worked out with the cost
share sponsor, PANYNJ, if they have funds to contribute. Dependent upon available funds the
project will either remove 50,000 CY or 150,000 CY of material from the port channels. If funds
are federal only, then 50,000 CY will be removed from Elizabeth channel. 1f PANYNJ
contributes a cost share, then up to 150,000 CY might be removed from other Port Channels.



c. Our Regulatory Branch was not present for the meeting, but provided a written status
which is attached. The public notice for the permit to keep the Newark Bay Confined Disposal
Facility Open until ~2014 has been published. The closing date is 5 May 2008.

d. EPA NBSA: Elizabeth Butler provided the following information:

- Tierra has not submitted their data this month, but it is expected on mid-May.

- Responses to Tierra’s Response to Comment document regarding data
evaluation are in, she will discuss internally with EPA and then with the other government
agencies involved to get on the same page before proceeding with a meeting with Tierra to
resolve the individual comments and move forward with the data evaluation phase. This effort
will help tailor the next data collection phase.

- Battelle is finalizing the screening level ecological risk assessment. It is due in
mid-May.

- The SLERA graphics are being sent to USACE for review and comment. (Tom
Shea was provided a CD and the files have been posted on the Corps internal network.)

- The modeling for the NBSA will be performed by the Lower Passaic Team;
Tierra will be collecting data for that modeling effort.

- The Standard Chlorine site on the Hackensack River, near Newark Bay has been
added to the NPL. Elizabeth Butler will be coordinating with that team for data collection.

e. Tom Shea mentioned that the next NBSA public meeting will be held on June 10, 2008
at 3 p.m., in Room 2120; call in number is (917) 790-8650. All agencies are invited to attend.

3. The next NBSA Coordination Team Meeting will be at the USACE offices; call in number
(917) 790-8650 at 10 am on May 13, 2008

4. POC for this MFR is the undersigned at (917) 790-8304.

Is/
THOMAS J. SHEA, IlI
Project Manager\Co-Chair
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Regulatory Branch —
Applicant

New York Container
Terminal

Hudson County
Department of
Engineering
Performance
Transportation

Catellus Urban Renewal
North Avenue

Port Authority of New
York and New Jersey

Pending Applications in Newark Bay

Application
Number
2007-195-WCA

2007-741-WSC

2007-157-EET

2006-107-EJE

2007-1531-
WSC

Type of Work

Dredging

Fisheries Habitat
Improvement Project

Fill in wetlands for
commercial truck facility

Fill in wetlands and stream

relocation for commercial
facility

If Dredging

CY & Depth
195,000 CY to
HARS, 267,000 CY
with upland
placement and
172,000 CY rock to
artificial reef in
Atlantic Ocean
N/A

N/A

N/A

Allow future use of existing  N/A

Newark Bay Confined
Disposal Facility

Location

Arthur Kill, Staten Island,
NY

Newark Bay off of Stephen
R. Gregg Park, Bayonne,
Hudson County, NJ
Newark Bay, Delancey
Street, Newark

Newark Bay, Union
County, NJ

Newark Bay, NJ

Status

Sampling and testing plan
sent to applicant 8 Mar 08

Awaiting applicant's
response to public notice
comments

Needs jurisdictional
determination

Needs jurisdiction
determination

On Public Notice 4 Apr 08



Regulatory Branch —
Permitee

Tern Landing
Development, LLC
(formerly OENJ
Cherokee Corporation)

Motiva Enterprises,
LLC

Hess Corporation
(formerly Amerada
Hess Corporation)
Darling International

Texaco Downstream

Properties, Inc.

Port Authority of New
York and New Jersey

Port Authority of New
York and New Jersey

Port Authority of New
York and New Jersey

Port Authority of New
York and New Jersey

Port Authority of New
York and New Jersey

Issued Permits in Newark Bay
Permit Number and Permit Expiration Date
Project Manager
1997-07040, PM: SE  4/26/2009
(Note: Some work in the
NJDEP 8 Jan 08 permit
would require a permit

modification)

1999-3620, PM: MV  1-Nov-10

1999-11040, PM: MV  31-Aug-10
1999-13370, PM: MV  28-Jun-10

2003-01034, PM: SS  11-Apr-08
2002-0711, PM:SS 16-Oct-12
2002-0711-2, PM:SS 11-Aug-14
2006-57, PM: ESJ 11-Aug-15
2006-3353, PM: SS 25-May-10
2007-00821, PM: SJ 26-Dec-09

Type of Work

Dredging with Upland
Placement

Dredging with Upland
Placement
Dredging with Upland
Placement

Dredging with Upland
Placement

Pier Replacement and
Bulkhead and Riprap
for Shoreline
Stabilization
Dredging with Upland
Placement

Dredging with Upland
Placement

Dredging

Dredging

Fender repair

If Dredging,
CY & Depth
175,700

38,000

20,500

22,000

N/A

351,000 CY Upland
(HARS Placement for
254,010 CY expired
on 16 Oct 05)

3,000 CY Upland
(HARS Placement for
60,000 CY expired on
11 Aug 07)

9,000 CY Upland and
35,000 CY rock for
artificial reef

47,000 CY Upland
and 356,000 for
HARS. Deepen
Berths to -50 ft MLW

N/A

Location

City of Elizabeth,
Union County, NJ

Newark Bay, City of
Newark
Newark Bay, City of
Newark

Newark Bay, City of
Newark

Newark Bay, City of
Bayonne

Berths 2-98, Port
Newark/Port Elizabeth,
Newark Bay

Berths 2-98, Port
Newark/Port Elizabeth,
Newark Bay

Arthur Kill, NY
Container Terminal,
Staten Island, NY

Berths 53, 55, 56, 57,
58, 60, 62, 78 (part),
80, 82, 84, 86, 88, 90,
92, 94 and 96 at Port
Newark/Port Elizabeth
Marine Terminal

Port Newark/Port
Elizabeth Marine



Union County

Hudson County
Department of
Engineering

Union County (North
Avenue Corridor
Improvement)
Colonial Pipeline
Company

Metal Management
Northeast, Inc.

Public Service Electric
and Gas Services

Port Authority of New
York and New Jersey

Port Authority of New
York and New Jersey

Port Authority of New
York and New Jersey

2004-00846, PM: SE

2006-245, PM: SS

2006-00478, PM: SE

2006-03298, PM: SE

2005-463, PM: SE
(Note: Previously
shown as Application
Number 2001-00871-
EET)

2007-00209, PM: JC

2006-00501, PM: SS

2006-3232, PM: SS

2008-28, PM: LY

15-Aug-08

20-Jun-08

29-Jun-08

8-Nov-08

27-Dec-10

12-Jun-09

17-Aug-08

11-Mar-11

11-Jan-10

Outfall Pipe

Outfall Pipe

Outfall Pipe

Directional drilling of
pipeline
Dock

Directional drilling to
relocate pipeline

Repairs to Wharf

Berth reconstruction,
maintenance dredge,
and deepen

Repairs to Wharf

N/A

N/A

N/A

N/A

N/A

N/A

N/A

58,000 CY Upland
and 252,000 CY of
Pleistocene clay to
HARS, deepen to -45
feet MLW

N/A

Terminal

Newark Bay, City of
Elizabeth, Union
County, NJ

Newark Bay, Hudson
County, NJ

Newark Bay, Union
County, NJ

Newark Bay, Essex
County, NJ
Passaic River

Newark Bay, City of
Elizabeth, Union
County, NJ

Newark Bay, Berth 19,
Port Newark, NJ

Newark Bay, Berths 6,
8, 10, 12 and 14, Port
Newark Marine
Terminal, Newark, NJ

Howland Hook Marine
Terminal, Staten
Island, NY



